

## ANNEXURE IV

### TIMELINE

Broad timelines for the project is given below:

Sl.No	OPERATIONAL TIMELINE						
	PROJECT ACTIVITY	M1	M2	M3	M4	M5	M6
1	Community Awareness and Engagement	█	█	█	█	█	█
2	Formation of Health Committee	█	█	█	█	█	█
3	VHC Meetings	█	█	█	█	█	█
4	Behaviour Change Communication	█	█	█	█	█	█
5	Health Camps	█	█	█	█	█	█
6	Health Awareness Programs	█	█	█	█	█	█
7	Engaging Anganwadi, ASHA workers & Health officials	█	█	█	█	█	█
8	Referrals and government health scheme linkages	█	█	█	█	█	█
9	Monitoring, Evaluation and Reporting	█	█	█	█	█	█

